

1. PROJECT DETAILS

- a. Project Name: Desxpert Mobile Application (iOS)
- b. Start Date: December 16, 2025
- c. Expected Completion Date: March 16, 2026

2. REPORTING & COMMUNICATION

- a. The ISD shall provide weekly status reports to the designated Project Manager and/or Company management, covering:
 - 1. Progress against timelines
 - 2. Completed tasks
 - 3. Pending or blocked items
 - 4. Risks or concerns affecting delivery
 - 5. Any required adjustments to deadlines or scope
- b. All reports shall be submitted via email every Friday.

3. TIMELINE & MILESTONES

Milestone	Deliverable	Due Date	Payment
1	Delivery and acceptance of fully tested features: 1. UI for all screens Training of delivered features.	January 3, 2026	10%
2	Delivery and acceptance of fully tested features: 1. Authentication 2. Professional Application Form 3. Account / Profile Settings Training of delivered features.	January 17,2026	10%

3	Delivery and acceptance of fully tested features: 1. Professional Schedule Management 2. Payout Settings Training of delivered features.	January 31,2026	10%
4	Delivery and acceptance of fully tested features: 1. Search / List of Professionals 2. Professional Details 3. Scheduled Booking 4. Payment Integration Training of delivered features.	February 14,2026	20%
5	Delivery and acceptance of fully tested features: 1. Video Call 2. Push Notifications 3. Rating of service 4. Booking Status Update Training of delivered features.	February 28, 2026	20%
6	Delivery and acceptance of fully tested features: 1. Real Time Booking 2. Payment Integration 3. Video Call 4. Booking Status Update Training of delivered features.	March 7,2026	20%

7	Delivery and acceptance of fully tested features: 1. List of Bookings (client / professional) 2. Dashboard (client / professional) 3. Professional Analytics Training of delivered features.	March 14,2026	10%
---	--	---------------	-----

4. REPORTING & COMMUNICATION

- a. Total Project Fee: P100,000.00
- b. Invoice shall be submitted within 3 days of milestone completion
- c. Payment Schedule: As per milestones above.

5. CONFIDENTIALITY & COMPLIANCE

- a. The ISD shall adhere to the Non-Disclosure Agreement and confidentiality terms of the Master Agreement.
- b. All deliverables must comply with the Company's security, quality, and intellectual property standards.

6. PENALTIES FOR DELAY OR NON-PERFORMANCE

- a. Failure to meet deadlines without prior written approval may result in:
 - i. A penalty of 1% of the milestone payment per day of delay. Penalty must not exceed a total of 20%, exceeding 20% will result in termination of this contract.
 - ii. Withhold payment until compliance is achieved.
 - iii. Termination of this Contract and/or the Master Agreement.

7. TERMINATION

- a. Either party may terminate this Contract with 30 days' written notice for material breach.
- b. Upon termination, the ISD shall deliver all completed work and return Company materials.

8. GENERAL TERMS

- a. This Contract is subject to the terms of the Master Agreement.
- b. Disputes shall be resolved under the governing law of the Philippines.